

From - Fri May 04 20:28:52 2001  
 Return-Path: <list@aka.mcom.com>  
 Received: from aka.mcom.com ([205.217.237.180]) by  
     dredd.mcom.com (Netscape Messaging Server 4.15) with ESMTP id  
     GCQJYM00.9FN for <srinivas@dredd>; Wed, 2 May 2001 18:25:34 -0700  
 Received: (from list@localhost)  
     by aka.mcom.com (8.10.0/8.10.0) id f431PXA29994  
     for srinivas; Wed, 2 May 2001 18:25:33 -0700 (PDT)  
 Resent-Date: Wed, 2 May 2001 18:25:33 -0700 (PDT)  
 Message-ID: <3AF0B360.F988615@netscape.com>  
 Date: Wed, 02 May 2001 18:24:49 -0700  
 From: acharya@netscape.com (Kamal Acharya)  
 X-Mailer: Mozilla 4.7 [en] (WinNT; U)  
 X-Accept-Language: en  
 MIME-Version: 1.0  
 To: Mohsin Hussain <mohsin@netscape.com>,  
     shop-anywhere@netscape.com  
 Subject: Shop@Anywhere weekly engineering status  
 Content-Type: multipart/mixed;  
     boundary="-----E528B35CE3BA2573BB3DCECD"  
 Resent-Message-ID: <"zc4S0B.A.3TH.LOL86"@glacier>  
 Resent-From: shop-anywhere@netscape.com  
 X-Mailing-List: <shop-anywhere@netscape.com>  
 X-Loop: shop-anywhere@netscape.com  
 Precedence: list  
 Resent-Sender: shop-anywhere-request@netscape.com  
 X-Mozilla-Status: 8001  
 X-Mozilla-Status2: 00000000

This is a multi-part message in MIME format.

-----E528B35CE3BA2573BB3DCECD

Content-Type: text/html; charset=us-ascii

Content-Transfer-Encoding: 7bit

<!doctype html public "-//w3c//dtd html 4.0 transitional//en">

<html>

&nbsp;

<br><A HREF="file:///MI/publish/ShopAnywhere/status.html">file:///MI/publish/  
ShopAnywhere/status.html</A></html>

-----E528B35CE3BA2573BB3DCECD

Content-Type: text/html; charset=us-ascii;

name="status.html"

Content-Transfer-Encoding: 7bit

Content-Disposition: inline;

filename="status.html"

```
<!doctype html public "-//w3c//dtd html 4.0 transitional//en">
<html>
<head>
  <meta http-equiv="Content-Type" content="text/html; charset=iso-8859-1">
  <meta name="Author" content="Kamal Acharya">
  <meta name="GENERATOR" content="Mozilla/4.7 [en] (WinNT; U) [Netscape]">
  <title>Shop@Anywhere weekly engineering status</title>
</head>
<body>
<b>Shop@Anywhere weekly engineering
status</b>
<br>4/25/01 - 4/01/01
<p><b>Local Store</b>
<p>Escalations
<ul>
<li>
None</li>
</ul>
Accomplishments
<ul>
<li>
DCI URL is live now.&nbsp; It seems to be working.</li>

<li>
DCI test URL went live, but isn't working as expected.&nbsp; We were told
they need more QA?</li>

<li>
Cache Client changes for local stores in progress.</li>

<li>
Got agreement with DCI on content of the global merchant feed.&nbsp; Waiting
for DCI's input on file names for the feed.</li>
</ul>
Issues
<ul>
<li>
None</li>
</ul>
Next week
<ul>
<li>
Finalize feed file names.</li>

<li>
```

Finish cron job for DCI feed.</li>

<li>

Continue working on cache client changes.</li>

</ul>

<b>Shopping Widget</b>

<p>Escalations

<ul>

<li>

We now have resource committment from the widget bullet to finish the shopping widget.&nbsp; We still need to make sure that the core team is going to fully support the widget.&nbsp; Mohsin agreed to talk with Richard Quach about this.</li>

</ul>

Accomplishments

<ul>

<li>

No engineering work on the Extractor.</li>

</ul>

Issues

<ul>

<li>

None</li>

</ul>

Next week

<ul>

<li>

Deliver new HTML to the widget team to reflect the department pages redesign.</

li>

</ul>

<b>Product Page Anywhere</b>

<p>Escalations

<ul>

<li>

None</li>

</ul>

Accomplishments

<ul>

<li>

No new development.&nbsp; Product in QA.</li>

</ul>

Issues

<ul>

<li>

none</li>

</ul>

Next week

<ul>

<li>

Fix any bugs found in QA.</li>

</ul>

<br>&nbsp;

<br>&nbsp;

<br>&nbsp;

</body>

</html>